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Project # 
Statewide-SPR 26962Q 

Report Period  Year  2018 

X Q1 (Jan-Mar) □ Q2 (Apr-Jun) □ Q3 (Jul-Sep) □ Q4 (Oct-Dec) 

Project Title:  
Iron Oxide Deposits on Highway Construction Projects 

Project Investigator: In transition, temporary contact: Joe Ayotte supervisor 
Phone: 603 226 7810 E-mail: jayotte@usgs.gov 

Project Start Date: 
September 21, 2016 

Project End Date: 
March 31, 2019 

Project schedule status: 

x On schedule □ Ahead of schedule □ Behind schedule 

 

Brief Project Description: 
 
Rock fill material placed in contact with wet areas adjacent to roadways has been associated with the mobilization of high 
concentrations of iron and iron fouling in surface water. Collection of new data to characterize iron fouling, as well as 
statistical and geochemical modeling can improve our understanding of iron fouling potential. 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 
None to report 
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 

None requested 

 
Anticipated research next three (3) months: 
 

Joe Ayotte plans to meet with a new project staff on 4/4 to go over tasks. 

 

Circumstances affecting project:  

  

None to report 

 

 

Tasks (from Work Plan) work plan element from proposal Planned % Complete Actual % Complete 

Project planning 100 100 

Data collection 66 60 

Database construction 60 60 

Modeling 25 30 

Data analysis 0 30 

Internal reviews 33 33 

Data and model archive 0 0 

Report 0 5 

 


